

Stakeholder	Stake in Project	Potential Impact on Project	What does the Project expect from Stakeholder	Perceived attitudes and/or risks	Stakeholder management strategy	Responsibility
Cabinet Members	Portfolio holder Cllr Ian Ward, Deputy Leader Linked Portfolio USE-IT! Project cuts across 4 portfolios: Cllr Bret O'Reilly, Jobs and Skills Cllr Waseem Zaffar, Transparency, Openness and Equality Cllr Peter Griffiths, Housing and Homes Cllr Paulette Hamilton, Health and Social Care Cllr Lisa Trickett, Clean Streets, Recycling and Environment	High	Political support for project	Supportive	Ongoing involvement through consultation	Portfolio holder
Ward Councillors	Knowledge of issues affecting local community-informing delivery and strategic steer	High	Political support for project	Supportive	Ongoing involvement	Represent Community Interest
UIA Secretariat, Lille, France	Head contract holder and funder on behalf of EU Commission	High	Funding, monitoring and audit framework	Awaiting subsidiary contract from the UIA Secretariat	Establish regular dialogue around contract management	Funder

					and compliance	
Community Challenge Panel comprising of: local citizens, Birmingham and Sandwell third sector organisations, private companies and innovation agencies and specialists e.g. NESTA (http://www.nesta.org.uk/), RSA (https://www.the-rsa.org/).	Link to the outreach organisations on the ground	Medium	Direct links to organisations working in the community - to inform delivery and speed up recruitment of Community Researchers	Delivery partners already have significant relationships established with key organisations	Continuation and deepening of existing relationships	
Birmingham City Council, Place Directorate and European and International Affairs	Manage Work Package 1, 2, 8 and co-manage Work Package 7	High	Local public authority	Managing	Constant communication and regular meetings	Prepare, manage, oversee and close the project
University of Birmingham	Manage Work Package 4 and participate in Work	High	Higher Education and research	Managing	Constant communication and	Manage WP, meet and oversee planned

	Packages 2, 3, 5 and 6				regular meetings	activities as well as report about them
Karis Neighbour Scheme	Delivery Partner	High	Interest groups including NGOs	Supportive	Constant communication and regular meetings	Deliver as planned
Initiative for Social Entrepreneurs(i SE)	Manage Work Package 6, 7	High	Enterprise	Managing	Constant communication and regular meetings	Manage WP, meet and oversee planned activities as well as report about them
Birmingham Voluntary Services Council	Delivery Partner	High	Interest groups including NGOs	Supportive	Constant communication and regular meetings	Deliver as planned
Localise West Midlands	Delivery Partner	High	Interest groups including NGOs	Supportive	Constant communication and regular meetings	Deliver as planned
Smethwick Church Action Network	Delivery Partner	High	Interest groups including NGOs	Supportive	Constant communication and regular meetings	Deliver as planned
Co-operative Futures	Delivery Partner	High	Interest groups including NGOs	Supportive	Constant communication and regular meetings	Deliver as planned
Birmingham City University	Manage Work Package 3	High	Higher education and research	Managing	Constant communication and regular meetings	Manage WP, meet and oversee planned activities as well as report about them
Canal and River Trust	Delivery Partner	High	Interest groups including NGOs	Supportive	Constant communication and regular meetings	Deliver as planned

Sandwell and West Birmingham Hospitals NHS Trust	Manage Work Package 5	High	Infrastructure and (public) service provider	Managing	Constant communication and regular meetings	Manage WP, meet and oversee planned activities as well as report about them
Father Hudson's Care (Brushstrokes)	Delivery Partner	High	Interest groups including NGOs	Supportive	Constant communication and regular meetings	Deliver as planned
Health Exchange (CIC)	Delivery Partner	High	Enterprise	Supportive	Constant communication and regular meetings	Deliver as planned
Birmingham Chamber of Commerce	Delivery Partner	High	Business support organisation	Supportive	Development of strategic relationships with employer representative bodies such as Chambers of Commerce. Constant communication and regular meetings	Deliver as planned
Citizen Coaching (CIC)	Delivery Partner	High	SME	Supportive	Constant communication and regular meetings	Deliver as planned
KPMG	Associate partner	Low	Private consulting company	Supportive	On-going consultation and active engagement in the first phase of the project	Participates in the project on a pro-bono basis contributing to data baseline analysis.

