APPENDIX C Updated CAHB Pilot Milestones and Timeline

CLEAN AIR HYDROGEN BUS PILOT (CAHB PILOT)		2018					2019				2020				2021			
Milestones	End Date	Quarter 1	Quarter 2	Quarter 3	Ouarter 4	Quarter 1	Ouarter 2	Ouarter 3	Quarter 4	Ouarter 1	Quarter 2	Quarter 3	Quarter 4	Ouarter 1	Ouarter 2	Ouarter 3	Ouarter 4	
Approval of revised FBC (Strategy)	July 2019																	
Bus operator procured	Oct 2019																	
Ordering up to 22 hydrogen buses from procured Hydrogen bus manufacturer	Nov 2019																	
Hydrogen buses delivered. (Tranche 1)	July 2020																	
Hydrogen buses delivered. (Tranche 2)	Dec 2020																	
Commercially viable price model developed for hydrogen fuel production using renewable energy.	Dec 2021																	
Hydrogen Refuelling Infrastructure (HRI)					Τ											Τ	T	
Hydrogen infrastructure equipment installed	April 2018																	
Private wire / renewable electricity connection secured	Jun 2018																	
Commissioning and testing complete	Sep 2018																	
Hydrogen Re-fuelling station infrastructure equipment development and connected with aligned renewable energy systems.	Oct 2019																	
Renewable energy system hydrogen production and storage start	Oct 2019																	
Commissioning and testing complete with hydrogen buses re-fuelling tests.																		
Hydrogen Bus Development and Deployment																	T	