

PUBLIC REPORT

Report to:

CABINET

*Exempt
information
paragraph
number – if
private report:*

Report of:

DIRECTOR OF COMMISSIONING AND PROCUREMENT

Date of Decision:

24th January 2018

SUBJECT:

IMPLEMENTATION OF CONTINGENCY
ARRANGEMENTS FOR CONSTRUCTING WEST
MIDLANDS LOTS 2 & 3

Key Decision: Yes

Relevant Forward Plan Ref:

If not in the Forward Plan:
(please "X" box)

Chief Executive approved ☐

O&S Chair approved ☐

Relevant Cabinet Member(s) or

Councillor Majid Mahmood, Cabinet Member for Value for
Money and Efficiency

Relevant Executive Member:

Relevant O&S Chair:

Councillor Mohammed Aikhlaq, Corporate Resources
and Governance

Wards affected:

All

REPORT

IMPLEMENTATION OF CONTINGENCY ARRANGEMENTS FOR CONSTRUCTING WEST
MIDLANDS LOTS 2 & 3

Reasons for Lateness

This report could not have been written and presented within established reporting deadlines given that the public announcement about Carillion plc's collapse was not made until 15th January 2018. The report seeks approval to formalise the implementation of contingency arrangements. .

Reasons for Urgency

Given the above and the need to ensure continuity of service Cabinet approval is required to formalise these arrangements by way of a contract modification to CWM Lots 1 with IWS Water Hygiene Midlands and CWM Lot 4 with Spie 365 Facilities.