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Developing Local Provision Plan-on-a-Page

Feb March MayAprilJan July Aug SepJune

1. Finalise 

Framework

Agree and implement Service Level Agreement approved 
by Legal and Procurement 

2. Reporting on 

Project Progress 

and capturing 

Impact

Set up central administration structure for operational devolvement of funding 

Renewed focus on use of data for impact monitoring 

3. Strategic 

Early Years 

recovery 

placement and 

nursery funding

Governance Half-Termly reporting agreed and implemented

Identify and agree target children in consortia 

Identify and delegate funding for projects eligible for nurseries

Set up and Implement Reporting on progress 

5. Developing 

outreach through 

DLP

Identify and agree target children currently not on roll 

Identify and delegate funding for projects eligible for Post-16

Identify and agree target list of pupils at 
risk of placement breakdown 

Set up and Implement Reporting on progress 

Agree with key LA services possible models of outreach

Share and agree models of outreach 
through DLP with Special School & 

Mainstream School

Facilitate communication 
structure and processes needed 

between Special Schools and 
Mainstream Schools

4. Strategic 

Secondary 

recovery 

placement 

funding

Set up cost 
centres

Implement projects


