
BIRMINGHAM CITY COUNCIL 
PUBLIC REPORT 

 

Report to: CABINET   

Report of: Acting Strategic Director of Economy 
Date of Decision: 19th April  2016 

SUBJECT: 
 

CENTENARY SQUARE PUBLIC REALM IMPROVEMENT 
SCHEME: FULL BUSINESS CASE AND CONTRACT AWARD 

Key Decision:    Yes   Relevant Forward Plan Ref: 001415/2016 

If not in the Forward Plan: 
(please "X" box) 

Chief Executive approved    

O&S Chairman approved   

Relevant Cabinet Member: Councillor Tahir Ali - Development ,Transport and Economy 
Councillor Stewart Stacey - Cabinet Member 
Commissioning, Contracting and Improvement 

Relevant O&S Chairman: Cllr Victoria Quinn, Economy, Skills and Sustainability 
Cllr Waseem Zaffar, Corporate Resources 

Wards affected: Ladywood 

 

1. Purpose of report:  

 
1.1 To seek acceptance to £10.55m of Enterprise Zone grant from the Greater Birmingham 

and Solihull Local Enterprise Partnership (GBSLEP) to fund the Centenary Square Public 
Realm Improvement scheme.  

 

1.2 To approve the Full Business Case for the Centenary Square Public Realm Improvement 
scheme (attached as Appendix 1 Public Report) 
 

1.3 To provide details of the outcome of the selection process for the provision of design and 
construction works for the Centenary Square Public Realm Improvement scheme 
 

1.4 An accompanying Private report contains the commercially confidential information. 

 

2. Decision(s) recommended:  
 
That Cabinet:- 
 
2.1 Approves the Full Business Case for the Centenary Square Public Realm Improvement 

project (Appendix A) at a total capital cost of £10.55m. 
 
2.2 Notes that prior to planning permission being granted and the completion of RIBA stage 4 

works, the full capital cost of the project cannot be determined accurately, and that if this 
varies by more than 10% a further report will be presented to Cabinet.  

 
2.3  Accepts £10.55m of Enterprise Zone grant from the Greater Birmingham and Solihull 

Local Enterprise Partnership (GBSLEP) to fund the capital costs for delivering the 
Centenary Square Public Realm Improvement scheme. 

 
2.4  Requires the City Centre Public Realm Project Board to ensure that the final design 

includes the ability to accommodate concerts, the Christmas Fair, the Big Wheel, the Ice 
Rink and the Remembrance Day Service and Parade centred on the Hall of Memory. 

 
2.5      Delegates approval of the final design to the Strategic Director for Major Programmes 

and Projects in consultation with the Deputy Leader and Cabinet Members for 
Development, Transport and Economy and for Commissioning, Contracting and 
Improvement. 



 

Lead Contact Officers: Jim Wilson –  
Project Delivery Manager 
 
 

 0121 464 4340 
Telephone No:  
E-mail address: jim.wilson@birmingham.gov.uk 
  

3. Consultation  
  
3.1 Internal 
 The development of the project has been overseen by the Centenary Square Project 

Board and its advisors with representation from Planning and Regeneration, Acivico, 
Transportation. 

  
 Officers from Corporate Procurement, City Finance and Legal Services have been 

involved with the preparation of this report.  
 
 Ward Members for Ladywood Councillor Sir Albert Bore, Councillor Kath Hartley and 

Councillor Carl Rice have been advised on the scheme. Regular briefings have been 
held with Councillor Ian Ward, Deputy Leader. Councillor Lisa Trickett, Cabinet Member 
for Sustainability, has been briefed and supports the scheme. Briefings/Presentations to 
key Strategic Directors including the Strategic Director Major Programmes and Projects, 
Acting Strategic Director Place, and Acting strategic Director Economy have also been 
made and are supportive of the scheme.  

 
3.2      External 
 

 Presentation to Ladywood Neighbourhood Forum 28th February 2015 
 

 A public consultation event was held for the final 5 designs, at the Library of Birmingham 
between 25th and 29th May 2015. The consultation outcomes were used by the panel of 
judges as part of the assessment process in selecting the preferred design partner for the 
scheme.  
 

 Ongoing liaison with Centenary Square Strategy group and West Side Business 
Improvement District, who are supportive of the scheme. 
 

 Several individual meetings plus a full presentation in December 2016 have taken place 
with boundary stakeholders  who are supportive of the scheme 
 

 The British Legion has been contacted and with the armed forces will be consulted 
throughout the Stage 4 design process to ensure that the final design enables the 
Remembrance Day Service and Parade to be centred on the Hall of Memory. 
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4. Compliance Issues:   
 
4.1 Are the recommended decisions consistent with the Council’s policies, plans and 

strategies? 
 
 4.1.1  The project is consistent with many of the Council Business Plan and Budget 2016+ 

objectives including the Big City Plan and Enterprise Zones Investment Plan 2012 and 
Economic Zones Prospectus.  

 
4.1.2   Birmingham Business Charter for Social Responsibility 
 
  As a provider on the Constructing West Midlands Framework the recommended 

contractor is already an accredited signatory to the Birmingham Business Charter for 
Social Responsibility. An action plan with commitments relevant and proportionate to this 
contract and its value will need to be agreed with the contractor prior to contract award. 
Delivery of these commitments will be monitored through the project’s contract 
management processes for the duration of the contract period.  

 
 

 
 

 
4.2 Financial Implications 
 (Will decisions be carried out within existing finance and Resources?) 
4.2.1 The capital cost of this proposal has been capped to £10.55m by the project board over 

two years (2016/17 and 2017/18). These costs will be fully funded from Enterprise Zone 
grant approved by the GBSLEP (see Appendix 4 Public Report approved Enterprise 
Zone Offer Letter). The profile of spend is shown within the Full Business Case in the 
attached Appendix 1. 

 
4.2.2  Although a review of the current and potential future management and maintenance 

arrangements for Centenary Square is underway, the existing budgets will be utilised to 
maintain Centenary Square, with any savings due to the warrantee and improvements 
used to offset the costs of maintaining the water feature. However the completed square 
is expected to generate increased event income which will be reinvested in the Square to 
enhance the management and maintenance arrangements still further. 

 
 
4.3 Legal Implications  
 
4.3.2 Investment in economic development is made pursuant to the general power of 

 competence contained in Section 1 of the Localism Act 2011. 

 
4.4 Public Sector  Equality  Duty (see separate guidance note) 
 Equality Assessments were undertaken in relation to the Centenary Square scheme (Ref 

EA001151attached as Appendix 2 Public Report). These assessments recognise that 
whilst there will be a wide range of positive impacts from the Centenary Square 
Improvement Scheme,  due to the transformational nature of the proposals for the site 
there will be some initial negative impacts during construction. In order to mitigate the 
negative impacts as much as possible, all stakeholders including the public and local 
businesses will be kept informed and consulted throughout the whole implementation 
period. 

 



 
5 Relevant background/chronology of key events:   

 
5.1  The Centenary Square refurbishment project is part of a programme of schemes to 

transform the Westside of the City Centre. Featuring within the Big City Plan and the 
Enterprise Zone Investment Plan 2012, the site is centrally located, and once developed 
will be ‘an attractive centrepiece’ and key gateway to the expanding Central Business 
District, seamlessly connecting the Westside of the City Centre which includes the 
Paradise Forum, Arena Central, Baskerville Wharf, Symphony Hall, International 
Convention Centre, Repertory Theatre and the Library of Birmingham. 

 
5.2  The Square is part of the wider investment plan in the area by the City, following the 

completion of the Library of Birmingham. The project reflects the City’s ambition for the 
location in attracting significant inward investment to the area bringing with it valuable 
economic benefits for the people of Birmingham and beyond. The scheme complements 
the Metro project and the design will be commensurate with the new Paradise Forum and 
Arena Central developments and HSBC's new headquarters.  

 
5.3    The project will deliver an outstanding world class public space for the City of Birmingham. 

The components of the new square combine to create a scheme which is creative and 
innovative and will become distinctively Birmingham; a place for people to visit, 
photograph and use, whether they live or work in or visit the City. The new space is also 
the finishing piece of the puzzle completing this area with a square that can unite all the 
surrounding new, existing and proposed developments. Key features of the scheme will 
include; 

 

 A grid of 25 metre high lighting columns which will combine to create one of the main 
identifying parts of the design, a  ‘Hall of Columns’; 

 

 A new water feature will sit at the centre of the design combining the interaction of the 
fountain jets for play and relaxation with the reflections of the surrounding buildings 
and sky above, while having the ability to be drained with ease to create the main 
events space within the square. 

 

 The glades of trees will create seasonality of interest at different times of year and 
below them will be a range of distinctive more intimate spaces, enabling informal play, 
relaxation and contemplation in a softer and more natural setting.  

 

 New edges of all the elements within the space will provide informal seating with 
mitigation against vehicles built seamlessly into the design 
 

 An enhanced setting of the Hall of Memory, respectfully integrated into the wider 
design of the square. 

 

 The site will be a centralised interface for the surrounding neighbours. 
 
5.4 A new Metro stop will be located at Centenary Square, delivering passengers into the 

heart of this area. The Centenary Square Design team have liaised with Centro and their 
designers in order to ensure that all materials and design principles will be synchronised, 
ensuring seamless integration between the two schemes.  The site will integrate with the 
public transport corridor to maximise the use of Centenary Square as a place to pass 
through, linger and enjoy as well as a space for events. This project will be 
transformational and provide a key focal point to complement the range of public and 
private sector investment currently taking place through Paradise, Arena Central and the 



Metro, creating investor and occupier confidence which will attract future inward 
investment opportunities. 

 
5.5   The Enterprise Zone Investment Plan (EZIP) was approved by LEP and Cabinet on 30th 

July 2012 which included a £25m contribution for the delivery of a Metro extension to 
Centenary Square and the refurbishment of the Square. Provisionally an allocation of 
£8m for Centenary Square was set aside to enable the scheme to be developed and a 
more accurate delivery cost confirmed. 

 
5.6 A Project Definition Document was approved by Cabinet on 21st October 2013 for the 

release of funding to develop a concept design and prepare the Full Business Case. The 
funds made available included work to undertake the procurement of the design 
consultant for the scheme. 

 
5.7 An international design competition was undertaken in order to select the appropriate 

design for the scheme. The design competition was administered using the RIBA 
competition platform (see http://www.ribacompetitions.com/centenarysquare). This 
ensured a fair process in advertising the tender to the most appropriate practitioners, 
providing maximum market exposure for the scheme and attracted interest from around 
the world to compete for the project. 

 
 5.8 The competition was launched in May 2015 seeking innovative designs to be delivered 

within budget parameters. The entries were assessed via a three stage process; 
 

Stage 1 Technical Assessment – The entries underwent an initial filtering process and 
were evaluated by a team consisting of surveyors, design and construction 
professionals who then reduced the 185 entries to 35.  

 
Stage 2 Assessment - The 35 entries were then assessed and shortlisted by a panel of 

judges based on a set criteria;  
 

 Overall Design Quality,  

 Response to brief, context and constraints 

 Clarity of Presentation 
 

Stage 3 Appointment – The remaining five entries shortlisted were required to develop 
their proposals to be further scrutinised at the final stage of the appraisal process 
which included a public consultation and a presentation to a panel which assessed 
against a set criteria; 

 

 Quality/innovation 

 Response to feedback 

 Viability of submission and costs 

 Ability to deliver and work in partnership with Client Group. 
 
5.9 The panel of judges, including the Council’s Deputy Leader Cllr Ian Ward, BCC Officers 

and Stakeholder representatives, assessed the designs against the set criteria taking 
account of the results of the public consultation exercise. These included the ability to 
accommodate concerts, the Christmas Fair, the Big Wheel and the Remembrance Day 
Service and Parade centred on the Hall of Memory. The Panel chose the Graeme Massie 
Architects Ltd design and appointed them to develop the design through the RIBA stage 
3. A Chief Officer Delegated Authority Report on 27th July 2015 released the budget to 
fund Graeme Massie Architects plus additional professional fees. The completion of RIBA 
stage 3 enabled the proposed scheme to be fully consulted on, plus gave more cost 

http://www.ribacompetitions.com/centenarysquare


certainty to be reported to Cabinet as part of this Full Business Case report. 
 
5.10   Acivico Ltd was responsible for the tender process of appointing an organisation to 

undertake the RIBA stage 4 design and the construction of the scheme using Lot 7 of the 
Constructing West Midlands Framework Agreement (CWM) using Early Contractor 
Involvement (ECI).  

 
5.11   The ECI approach enables improved team working, innovation and better planning 

between the client and project delivery partner. It enables the client to work with the 
contractor and design team to identify the scope of the scheme, resources required and 
risks in order to understand the project costs at an early stage before a contract is 
awarded. The benefits of the ECI process include; 

 

 Early identification of stakeholders and management plan 

 Early identification of risks and management strategy 

 Early understanding of a cost plan and construction programme. 
 

5.12   The contractor allocation process for Centenary Square improvement scheme used a Mini 
- Competition exercise where tenderers submitted responses to a quality questionnaire 
and an interview was carried out with the tenderers based upon their quality response. In 
the absence of any decision on preferred scheme design, there was insufficient detail to 
enable any assessment based on the costs and therefore the presentations made by the 
Contractors were assessed based on Quality only. Similarly it was not possible to 
compete Social Value commitments specific to this scheme and therefore a scheme 
specific Action Plan will be agreed with the contractor prior to contract award. 

 
5.13 Four CWM contractors were invited to bid. One declined the offer to bid, another 

withdrew during the tender process and two responses were returned.  
 
5.14 After the evaluation of the two tenders received, it was agreed that Supplier B would be 

recommended for the award of the contract to deliver the works for scheme. The 
allocation results are summarised within the CWM Allocation Decision Summary (see 
Appendix 3 Public Report). 

 
5.15   On completion of the Stage 3 design by Graeme Massie Architects Ltd, cost estimates for 

the delivery of the scheme were produced by their surveyors, which were verified by 
Acivico Limited. Following the mini competition, Supplier B was tasked to review the cost 
estimates for the scheme which was provided by Graeme Massie Architects Ltd. The 
supplier compared the cost estimates against current market rates, and confirmed the 
estimated scheme delivery costs of £10.55m.  

 
5.16 On confirmation of the estimated scheme delivery cost, the Enterprise Zone Executive 

Board approved the £10.55 grant to deliver the scheme (a £2.55m increase to the original 
provisional allocation of £8m). 

 
5.17  The timescales for project delivery are as follows: 
 

Activity Timescales 

Cabinet approval April 2016 

Planning approval August  2016 

Contract Award November 2016 

Start on site   January 2017 

Contract completion July 2018 

 



 
5.18 Service Delivery Management 
 
5.18.1 Contract Management 
 
 The accountability for the contract will be with the Executive Officer, the Strategic Director 

for Major Programmes and Projects, Corporate Resources who chairs the City Centre 
Public Realm Project Board. The contract will be managed operationally by the Project 
Delivery Manager - Planning and Regeneration who will report monthly on progress to 
the Board and will raise any issues arising relating to actual and forecast costs. The 
actual roles and responsibilities between the Project Manager and the Contract Manager 
will be agreed prior to the commencement of the contract. To ensure the successful 
delivery of the contract within the available budget, an up to date scope for each stage of 
the commission will be agreed by the Project Board, with amendments agreed only in 
reasonable circumstances. Any changes to scope will be managed through formal 
change control procedures, as required by the contract.  

 
          The Project Delivery Manager’s responsibilities will include; 
 

 Rigorous project monitoring throughout the life of the programme and reporting to the 
Project Board. 

 

 Monthly review meetings will be held between the Project Manager, Framework Contract 
Manager and the appointed contractor, to ensure effective delivery against KPIs, Project 
Milestones, Objectives and Financial targets.  

 

 The Project Manager will ensure the detailed monitoring and reporting of any risks, 
issues or exceptions to the Project Board, throughout the duration of the scheme.  

 
 
5.18.2 Performance Management 
 
 The following Key Performance Indicators have been included to ensure sufficient 

performance management of the contract. These include: 
 

 Performance against the agreed Target Cost under Option C of NEC Contract.  
 

 Performance against Constructing Excellence UK Industry Key Performance Indicators 
for Time, Cost, Quality, Client Satisfaction and Health and Safety as per CWM terms and 
conditions. 
 

 Performance of delivery against Social Value commitments. 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
6. Evaluation of alternative option(s): 
 

6.1 Do nothing – This is not an option as the square is already in need of repairs and 
 upgrades, and the expenditure will simply be postponed and not avoided.    

  
6.2 Repair existing Public Square – The site is dated and in need of modernisation. 
 Any basic repairs will fail to complement the quality, design standards and 
 materials that are being implemented by the newer neighbouring developments.  

 
 6.3 Reduce Scope - The option for constructing with a lower budget was considered.  
   However, to remove major elements such as the columns or water feature would  
   have a major impact on the design and will not reduce the project costs   
   significantly. 
 
 6.4 Deliver proposed scheme: This will provide a new world class Public Square,  

 befitting of the Council’s aspirations for this location. This is the recommended  
 option. 

 
 
 

7. Reasons for Decision(s): 

 
7.1  To award the contract to progress the implementation of the Centenary Square Public 

Realm Improvement Scheme.  
 
 
  
 
 

Signatures  Date 
 
Councillor Tahir Ali  
Cabinet Member for Development  
Transport and the Economy 
 
 
Councillor Stewart Stacey 
Cabinet Member Commissioning, 
Contracting and Improvement 
 
 
 
 
Waheed Nazir 
Acting Strategic Director for Economy  
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List of Background Documents used to compile this Report: 

 Big City Plan 

 Enterprise Prospectus 2012 

 Project Definition Document  - Metro Extension to Centenary Square and Associated 
Works 
 

 

 

List of Appendices accompanying this Report (if any):  

Appendix 1 Public Report Full Business Case 
a. Risk Register 
b. Stakeholder Analysis 
c. Site Plan/Design Plan 

Appendix 2 Public Report – Equalities Assessment 
Appendix 3 Public Report – CWM Allocation Summary 
Appendix 4 Public Report – Enterprise Zone Grant Offer Letter 
 



PROTOCOL 
PUBLIC SECTOR EQUALITY DUTY 

 

1 
 
 
 
2 

The public sector equality duty drives the need for equality assessments (Initial and 
Full). An initial assessment should, be prepared from the outset based upon available 
knowledge and information.  
 
If there is no adverse impact then that fact should be stated within the Report at 
section 4.4 and the initial assessment document appended to the Report duly signed 
and dated.  A summary of the statutory duty is annexed to this Protocol and should be 
referred to in the standard section (4.4) of executive reports for decision and then 
attached in an appendix; the term ‘adverse impact’ refers to any decision-making by 
the Council which can be judged as likely to be contrary in whole or in part to the 
equality duty. 
 

3 A full assessment should be prepared where necessary and consultation should then 
take place. 
 

4 Consultation should address any possible adverse impact upon service users, 
providers and those within the scope of the report; questions need to assist to identify 
adverse impact which might be contrary to the equality duty and engage all such 
persons in a dialogue which might identify ways in which any adverse impact might be 
avoided or, if avoidance is not possible, reduced. 
 

5 Responses to the consultation should be analysed in order to identify: 
 
(a) whether there is adverse impact upon persons within the protected 

categories 
 

(b) what is the nature of this adverse impact 
 

(c) whether the adverse impact can be avoided and at what cost – and if 
not – 
 

(d) what mitigating actions can be taken and at what cost 
 

 

6 The impact assessment carried out at the outset will need to be amended to have due 
regard to the matters in (4) above. 
 

7 Where there is adverse impact the final Report should contain: 
 

 a summary of the adverse impact and any possible mitigating actions 
      (in section 4.4 or an appendix if necessary)  

 the full equality impact assessment (as an appendix) 

 the equality duty – see page 9 (as an appendix). 
 

  
 



Equality Act 2010 
 
The Executive must have due regard to the public sector equality duty when considering Council 
reports for decision.          
 
The public sector equality duty is as follows: 
 

1 The Council must, in the exercise of its functions, have due regard to the need to: 
 
(a) eliminate discrimination, harassment, victimisation and any other conduct that is 

prohibited by the Equality Act; 
 

(b) advance equality of opportunity between persons who share a relevant protected 
characteristic and persons who do not share it; 
 

(c) foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 
 

 

2 Having due regard to the need to advance equality of opportunity between persons who share a 
relevant protected characteristic and persons who do not share it involves having due regard, in 
particular, to the need to: 
 
(a) remove or minimise disadvantages suffered by persons who share a relevant 

protected characteristic that are connected to that characteristic; 
 

(b) take steps to meet the needs of persons who share a relevant protected 
characteristic that are different from the needs of persons who do not share it; 
 

(c) encourage persons who share a relevant protected characteristic to participate in 
public life or in any other activity in which participation by such persons is 
disproportionately low. 

  

3 The steps involved in meeting the needs of disabled persons that are different from the needs 
of persons who are not disabled include, in particular, steps to take account of disabled 
persons' disabilities. 
 

4 Having due regard to the need to foster good relations between persons who share a relevant 
protected characteristic and persons who do not share it involves having due regard, in 
particular, to the need to: 
 
(a) tackle prejudice, and 

 
(b) promote understanding. 

 
 

5 The relevant protected characteristics are: 
(a) age 
(b) disability 
(c) gender reassignment 
(d) pregnancy and maternity 
(e) race 
(f) religion or belief 
(g) sex 
(h) sexual orientation 

 

 


