

Progress Status

- Final readiness exercise conducted with UKHSA and other LAs
- Post-exercise action plans to close gaps with NHS, UKHSA, and the OC
- Final planning arrangements with DCMS.
- Response to ongoing and emerging Public Health situations and concerns, e.g. monkeypox, avian flu

Milestones

Milestones	Target Date	On track? Yes/No

Priority Actions /Issues

Priority Actions /Issues	Mitigating Actions	Target Date
Finalising multi-agency working arrangements	MOU with UKHSA	June 2022
Readiness tested with UKHSA and other LAs	Post-exercise action plan to close gaps. To confirm Communications protocol keeps BCC in the loop. Finalise local NHS readiness.	June 2022
Surveillance strategy (Covid and non-Covid)	UKHSA Field Services to provide regular surveillance data. Established pathways for incident/situational surveillance.	June to August 2022

Dependencies

- Timely surveillance of local, national and international developments.