

Street Trading Policy Timeline

- 16 December 2019 – launch of Street Trading Policy 2020 consultation (10 weeks)
- Consultees Internal: the Leader, Elected Members, LPPC, Overview and Scrutiny Committee, Highways, Planning, Waste Management, City Centre Management, Environmental Health
- Consultees External: WM Police, WM Fire Service, BIDS, Street Trading Consent Holders, Residents Groups, MPs, Parish Councils, Transport for West Midlands, British Transport Police
- January 2020 – Licensing and Public Protection Committee consultation
- February 2020 – relevant Overview and Scrutiny Committee consultation
- 23 February 2020 – Street Trading Policy consultation ends
- March 2020 - review of Consultation Responses and Formulation of Final Policy document
- March 2020 – draft Full Council report enters BCC approval process
- March/April 2020 – 28 days before the Full Council report a notice must be published containing a draft resolution of all proposed designated streets and after the council has considered those representations, they may, if they think fit pass the resolution
- 7 April 2020 – Report to Full Council for approval and adoption of Policy
- April 2020 - Resolution to designate streets to be by way of notice in two consecutive weeks in local newspaper. First publication to be no later than 28 days before date specified for resolution to come into force
- April – June 2020- undertake legal process for implementing policy
- June/July/August 2020 – new policy implemented