

Project and Funding Phasing

The improvement works for this project will occur in 2 phases – to enable a pragmatic approach to implementation and also to drive ongoing improvements in the car park. The total costs of the works are anticipated to be £0.450m, split in to 2 separate phases, which are:

- Phase 1 – Pre-Go live requirements
- Phase 2 – Post-Go live health and safety improvements

Phase 1 – Upfront investment (by June 2017)
Ticket Machines and Installation
Traffic Orders and Consultation
Engineers Fees
Project Management
Signage
Surface Improvements

Phase 2 – Post-Go live health and safety improvements
CCTV
Lighting