

Commonwealth Games Village and the wider Perry Barr regeneration programme – Outline Business Case Cabinet Report

Appendix 2b – Justification for CPO

Addendum

Appendix 2b as originally issued was missing a number of dates were missing from section 6 parts (v), (vi) and (vii). Reference to a number of other sites was also missing. This note is provided by way of an addendum.

- v. Detailed schemes for highways works to be developed by summer 2019 which can be delivered by the City under the powers set out in the Highways Act 1980 or other related legislation, directives, instructions and guidance.
- vi. The preparation of a detailed scheme for the Bus Interchange which will be agreed with partners ahead of a planning application to be submitted in autumn 2018.
- vii. Design work, beginning imminently, for the redevelopment of the Station, ahead of design completion in spring 2019 and a planning application to be submitted in summer 2019.
- viii. A planning application for the development of a new depot for National Express at Aston Lane/Wellhead Lane, to be submitted to the Local Planning Authority in line with Heads of Terms currently being agreed to enable development to commence as soon as possible after land is acquired.
- ix. Development briefs and delivery plans for sites at Birchfield Island.