

Milestone Plan for: Putting Prevention First

ID	Key Milestones	Proposed Completion Dates
Neighbourhood Networks Model (NNM)		
NNM	Cabinet decision	November 2017
NNM	Single contractor negotiations for NNS central function and coordination	December 2017
NNM	Cabinet: Planned Procurement Activity Report (PPAR)	December 2017
NNM	Market development and engagement	January 2018
NNM	Procurement strategy to Delegated Officers	January 2018
NNM	Contract award for NNS central function and coordination	January 2018
NNM	Tender exercise completed	April 2018
NNM	Contract award report	May 2018
NNM	Contract awards to preferred providers	May 2018
NNM	Mobilisation	June 2018 onwards
Homelessness Prevention Positive Pathway (PPP)		
PPP	Preliminary work	December 2017
PPP	Consultation & Engagement	June 2018
PPP	Analysis of engagement and review of procurement options	July 2018
PPP	Procurement Exercise and Contract Awarded	July 2019
PPP	Contract Management	August 2019 ongoing
Day Opportunities (DO)		
DO	Day Opportunity strategy in place	December 2017
DO	Policy and Process that supports the day opportunity strategy developed	December 2017
DO	Coproduction approach for delivering the strategy	January 2018
DO	Day Opportunity model and development plan in place	January 2018
DO	Market Development to deliver Day Opportunity strategy	March 2018
DO	Produce and deliver the Commissioning plan	May 2018 onwards
Three Conversations		
TC	Cabinet decision	November 2017
TC	Single Contract of Negotiation and Strategy approval to Delegated Officers	December 2017
TC	Award report	May 2018
TC	Implementation plan and mobilisation	May 2018 onwards

Third Sector Grants Redesign (TSG)		
TSG	Cabinet decision	November 2017
TSG	Award report for transition support provider	December 2017
TSG	Review 2018/19 outcomes framework application for individual providers	March 2018
TSG	Transition support for shifting to 2018/19 outcomes framework	March 2018
TSG	Co-production of transition strategies for TSG providers	September 2018
TSG	Transition strategy in place for provision groupings and themes	September 2018
TSG	Transition strategy in place for individual organisations	September 2018
TSG	TSG programme in its current form come to an end	September 2019