

AREA	AMBITION	ACTION	OWNER	START DATE	COMPLETION DATE
Create City of Nature Alliance					
	I6	Identify partners wishing to deliver community focused activity initially in BHI	FPA team	Jan-22	Mar-22
	I6, F1	Employ City of Nature (CoN) Officer to support management of BCoN Alliance and liaison with BCoN Operations group	FPA team	Jan-22	Feb-22
	I6, H3,H1	Start delivery of community actions in BHI	Alliance - supported by CoN officer	Mar-22	Sep-22
	I5	Agree plan for Green Champions recruitment and management	Alliance - supported by CoN officer	Apr-22	Jun-22
	V3	Agree plan for additional sustainable fundraising	Alliance - supported by CoN officer	Apr-22	Jun-22
Community engagement					
	I2	Update 100 parks webpages with improved content	FPA team	Jan-22	May-22
	I1	Create City of Nature webpages	FPA team	Jan-22	May-22
	F1	Audit BHI ward green spaces (& all six red ward sites with Birmingham Fair Standard Audit Tool	FPA team	Sep-21	Dec-21
	I6	Engage with local BHI communities to ascertain what kind of activities and/ or changes they would like to see in their parks; referencing audit suggestions.	Alliance	Feb-22	Mar-22
	I5	Set up local volunteer groups to support POSs	Alliance	Mar-22	Sep-22
	I5	Recruit 5 Green Champions	Alliance	Mar-22	Sep-22
Improvements to POS sites					
	F1	Put in place noticeboards in BHI ward	Parks	Jan-22	Mar-22
	F1	Create mini site plans; following audit recommendations & community views for all POS in 6 wards	Parks	Jan-22	Jun-22
	F1, F3, F4	Undertake simple repairs such as paths in BHI ward	Parks	Jan-22	Jun-22
	F3	Support from Street Scene teams for clearing fly tip first; then Extra litter picks in BHI ward	Street Scene Teams & Community	Jan-22	Jun-22
Ensure that all educational establishments promote green jobs and careers, and have access to sufficient and quality green and blue spaces that allow for outdoor learning, and natural play.					
	I3	Make contact with <i>all</i> educational establishments (early years, schools, colleges and adult education) within the BHI area and introduce idea of	Education, Early Years and Skills and Employment Leads	Jan-22	Feb-22
	I3	Provide clear offer of nature based learning to all early years and education establishments in BHI; work with community / third sector partners for use of joint facilities (toilets)	Alliance	Mar-22	Sep-22
	I3	Deliver nature based mentoring for young people in care in BHI	BCT Lead	Mar-22	Sep-22
	F5, F6	Plan a series of physical skills show cases of green jobs and careers in BHI	Employment and Skills Lead	Jan-22	Jun-22
	I5	Support alliance in the promotion of green champions	Education Lead	Jan-22	Jun-22
	G4	Increase biodiversity enhancement whilst giving local people green skills	Alliance	Mar-22	Sep-22
Create a Green Support/Promotional Package for local businesses					

	H1, H3	Develop booklet with literature on benefits of green space to health and wellbeing and productivity, green business grants, and local open spaces	Public Health Lead and Business Lead	Jan-22	Jun-22
	H1, H3	Series of webinars promoting the benefits of green spaces to health and	Public Health Lead and Business Lead	Jan-22	Jun-22
	V3	Delivery of green/ blue spaces grant through the shared prosperity fund	Business Lead	Jan-22	Jun-22
Enable changes to planning & Regeneration processes and policies to support delivery of the City of Nature					
	G1, G4, G5, G8	Development of Landscape Led Planning Checklist (internal and external)	Planning Lead	Nov-21	Nov-23
	G4	Development of informative condition requiring new developments to provide BMHT Green User Guide	Planning Lead	Nov-21	Nov-23
	G1, G4, G5	Development of Condition requiring submission of evidence of adherence to landscape management plan	Planning Lead	Nov-21	Nov-23
	G1	Explore requirement for evidence that developers have liaised with local friends groups in POS design and management; linked to their ESG	Planning Lead	Nov-21	Nov-23
	G1, G4, G5	Explore S106 procedure regarding the early delivery of open space in a development scheme	Planning Lead	Nov-21	Nov-23
	G1, G4, G5	Explore development of a Tall Buildings Greening Policy & Green Roof Policy	Planning Lead and Planning Policy Lead	Nov-21	Nov-23
	G1, F3	Explore Service Charge Models as a long term maintenance strategy for new	Planning Lead	Nov-21	Nov-23
	G1,G2,G3,G4	Delivery of Open Space Assessment to support new POS policies in the BDP	Planning policy lead	Nov-21	Nov-23
	F2	Bordesley & Highgate Castle Vale, Gravelly Hill, Nechells, Pype Hayes and Balsall Heath West wards- including evidence base of what works and financial implications	Planning Lead	Feb-21	Jun-23
	F2	HIGHWAYS - complete license to cultivate policy	Alliance working with Planning	Jun-21	Jun-22
		Explore control over the removal of front gardens	Planning Lead		
		Explore case for ecological/ green enforcement officer	Planning Lead/ Principal		
Promote the use and improvement of existing green spaces with equal citizen involvement					
	G6	Identify housing land pockets in BHI and work with housing tenants to activate these spaces	City Housing Lead	Nov-21	Jan-22
	H5, I7	Deliver at least one communal garden site within BHI ward	City Housing Lead	Jan-22	Jun-22
	H3	Increase number of parks in BHI offering health and wellbeing activities and social prescribing	Alliance	Mar-22	Sep-22
	F5, F6	In partnership with education and skills develop an outdoor courses delivery programme, including Sow and Grow	Employment and Skills Lead and Alliance	Nov-21	Sep-22
	I2	Promote Coordinated Campaign for Council Media to support green space	City of Nature Officer	Feb-22	Dec-22
	H3	Put in place physical health solutions, e.g. Daily Mile routes	Public Health & Parks	Dec-21	Jun-22
	H3	Work with local hospitals and GPs to ensure health services are linked up to	Public Health	Jan-22	Jun-22
Amend corporate processes to ensure City of Nature theme became systemic across the Council					
	G9	Adoption of new governance model for City of Nature, including setting up City of Nature Board	CLT	Dec-21	Jan-22
	G9	Ensure City of Nature embedded across Route to Zero program & team	AD for Route to Zero	Jan-22	Mar-22
	V1, V4	Ensure climate ambitions of City of Nature are linked to BCC Treasury and BCC Finance through Treasury Panel	Finance	Jan-22	Jun-22
	F1, F6	Complete service re-design for Street Scene and Parks Services	AD for Street Scene	Jan-22	Dec-22