


Delivery Model Chart (DRAFT)

Project: Adult Progression Pathway (ESF 1.1)
Timeline: July 2018 to October 2020

Key:

◇ – Workflow document required



Development phase: preparatory work required

- Map outreach activity with each agency
- Agree and develop referral process plan with each agency
- Create target list of and engage with 'Community' orgs
- ◇ - Develop Registration/ESF document
- ◇ - Develop Referral/ESF document

- Develop Assessment Gateway process
- ◇ - Develop Assessment/ESF document
- ◇ - Develop Action Plan document

- Agree childcare provision and cascade information to all
- Engage with YPP specialist providers
- ◇ - Develop Evaluation Form document

Implementation: Things to ensure across all agencies during delivery

- Co-ordination of Outreach and Referral activity
- Follow an agreed referral process

- Co-ordination of Outreach and Referral activity
- Follow an agreed referral process

- Childcare provision to be in-hand, (everyone informed about it)
- Support and outcome to be recorded on Insight CRM , (BCC specific)
- Agencies to share Apprenticeship/Jobs/Work Experience opportunities

- Capturing good news stories
- Organizing celebration events
- Results recorded on CRM