		BIRMINGHAM CYCLE REVOLUTION PHASE 3 - TOP CYCLE LOCATION - IMPLEMENTATION PROGRAMME																													
		Ju		Aug-16	Sep-16		Oct-16	N	Nov-16		Dec-16		Jan-17		-17	Mar-17	Apr-17		May-17		Jun-17	Jul-17		Aug-17		Sep-17		Oct-17		Nov-17	
1	Project plan/FBC development																														
2	Grant Application Process																														
3	Processing of Grants (2016/17 funding)																														
4	Allocation of Rewards (2016/17 funding)																														
3	Processing of Grants (2017/18 funding)																														
4	Allocation of Rewards (2017/18 funding)																														