

Scheme ID	Type of Work	Ward	Road Name	Location Description	Road Section Length, m	Change	Nature of Change	Reason
IWP2/CW/D04/5	Carriageway Resurfacing	Alum Rock	Parkway	Parkway From Watson Road To End At Sunnysdene	319	Referred to routine maintenance	Detail design review	Road condition reviewed and found to be in safe and serviceable state
IWP2/CW/D12/6	Carriageway Resurfacing	Bordesley & Highgate	Digbeth	Digbeth-Lhc C/L Of Meriden Street To C/L Of Milk Street	212	Referred to routine maintenance	Clash with Metro works	Location of Digbeth Metro/Tram works
IWP2/CW/D12/6	Carriageway Resurfacing	Bordesley & Highgate	Digbeth	Digbeth From Park Street To Cl Of Meriden Street	219	Referred to routine maintenance	Clash with Metro works	Location of Digbeth Metro/Tram works
IWP2/CW/D12/6	Carriageway Resurfacing	Bordesley & Highgate	Digbeth	Digbeth From C/L Of Milk Street To Smithfield Street	236	Referred to routine maintenance	Clash with Metro works	Location of Digbeth Metro/Tram works
IWP2/CW/D11/3	Carriageway Resurfacing	Bordesley & Highgate	Fazeley Street	Fazeley Street-New Canal Street To Heath Mill Lane	542	Referred to routine maintenance	Clash with HS2 works	Location of High Speed 2 Rail works - key diversion
IWP2/CW/D12/8	Carriageway Resurfacing	Bordesley & Highgate	High Street	High Street (Deritend)-Lhc C/L Of Milk St To C/L Adderley St	400	Referred to routine maintenance	Clash with Metro works	Location of Digbeth Metro/Tram works
IWP2/CW/D12/8	Carriageway Resurfacing	Bordesley & Highgate	High Street	High Street (Deritend) From Adderley St To C/L Of Milk St	395	Referred to routine maintenance	Clash with Metro works	Location of Digbeth Metro/Tram works
IWP2/CW/D07/13	Carriageway Resurfacing	Perry Barr	Church Road	Church Road-Walsall Road to Aldridge Road	729	Added to the programme	CWG Priority	Commonwealth Games location in need of resurfacing
IWP2/CW/D12/31	Carriageway Resurfacing	Perry Barr	Aldridge Road	Aldridge Road-End of Dual Cway to Splitter opp Uni of CE	465	Added to the programme	CWG Priority	Commonwealth Games location in need of resurfacing
IWP2/FW/D12/6	Footway Resurfacing	Nechells	Corporation Street	Corporation Street Lhc From Flyover To Lanc Circus Rbt	279	Referred to routine maintenance	Detail design review	Footway condition reviewed and found to be in safe and serviceable state
IWP2/FW/D01/3	Footway Resurfacing	Quinton	Quinton Road West	Quinton Road West-West Boulevard Rbt To End Of Dual Cway	789	Referred to routine maintenance	Detail design review	Footway condition reviewed and found to be in safe and serviceable state
IWP2/FW/D10/2	Footway Resurfacing	Sheldon	Coventry Road	Coventry Road Service Rd-From Sunnymead Road To O/S No.1782	150	Referred to routine maintenance	Detail design review	Footway condition reviewed and found to be in safe and serviceable state
IWP2/FW/D12/16	Footway Resurfacing	Small Heath	Small Heath Highway	Small Heath Highway-Lhc Heybarnes Circus To Poets Corner	1,583	Deferred to 2022/2023 programme	Clash with Sprint/Bus Route	Location of Transport for West Midlands Bus expansion works
IWP2/FW/D12/8	Footway Resurfacing	South Yardley	Coventry Road	Coventry Road-Lhc C/L Manor House Lane To C/L Clay Lane	315	Deferred to 2022/2023 programme	Clash with Sprint/Bus Route	Location of Transport for West Midlands Bus expansion works
IWP2/FW/D12/8	Footway Resurfacing	South Yardley	Coventry Road	Coventry Road-End Of Underpass To C/L Of Clay Lane	206	Deferred to 2022/2023 programme	Clash with Sprint/Bus Route	Location of Transport for West Midlands Bus expansion works
IWP2/FW/D12/8	Footway Resurfacing	South Yardley	Coventry Road	Coventry Road-Lhc Slip Rd Church Rd Rbt To End Of Underpass	156	Deferred to 2022/2023 programme	Clash with Sprint/Bus Route	Location of Transport for West Midlands Bus expansion works
IWP2/FW/D12/8	Footway Resurfacing	South Yardley	Coventry Road	Coventry Road-Slip Rd-Start Of Underpass To Church Rd Rbt	163	Deferred to 2022/2023 programme	Clash with Sprint/Bus Route	Location of Transport for West Midlands Bus expansion works
IWP2/FW/D09/5	Footway Resurfacing	Sutton Mere Green	Sarah Close	Sara Close From Butlers Lane To End	441	Referred to routine maintenance	Councillors Consultation	Proposal substituted with Mere Green Road footway after discussion and agreement with Ward Councillor
IWP2/FW/D09/8	Footway Resurfacing	Sutton Mere Green	Mere Green Road	Mere Green Road-RBT at Lichfield Rd to C/L St James Road	420	Added to the programme	Councillors Consultation	Substituted Sarah Close footway
IWP2/FW/D07/4	Footway Resurfacing	Perry Barr	Church Road	Church Road-Walsall Road to Aldridge Road	729	Added to the programme	CWG Priority	Commonwealth Games location in need of resurfacing
IWP2/FW/D12/18	Footway Resurfacing	Perry Barr	Aldridge Road	Aldridge Road-Start of Dual Cway to C/L of Church Rd	686	Added to the programme	CWG Priority	Commonwealth Games location in need of resurfacing
IWP2/FW/D12/18	Footway Resurfacing	Perry Barr	Aldridge Road	Aldridge Road-LHC C/L of Church Rd to End of Dual Cway	687	Added to the programme	CWG Priority	Commonwealth Games location in need of resurfacing
IWP2/FW/D12/17	Footway Resurfacing	Perry Barr	Walsall Road	Walsall Road-Lhc C/L Of Perry Avenue To Start Of Flyover	1000	Added to the programme	CWG Priority	Commonwealth Games location in need of resurfacing

