

Technology Roadmap

Governance Framework

Date: 1st September 2022



BE BOLD BE BIRMINGHAM



The Front Door (IT&D Work Intake)

- Gate 0** – Approve Idea, Initial Resources & Estimate Project Size
- Gate 1** – Approve Outline Business Case, Design & Planning Resources
- Gate 2** – Approve Project Plan, Final Design & Assign Delivery Resources
- Gate 3** – Validate Results, Success Criteria & Transition to BAU
- Gate 4** – Programme or Project Closure

