LOMP Delivery Plan Forward Plan

Timeline columns (weeks): 12-Apr, 19-Apr, 26-Apr, 03-May, 10-May, 17-May, 24-May, 31-May, 07-Jun, 14-Jun, 21-Jun, 28-Jun, 05-Jul, 12-Jul, 19-Jul, 26-Jul, 02-Aug, 09-Aug, 16-Aug, 23-Aug, 30-Aug

Task	SRO	Responsible Team
SURVEILLANCE & INTELLIGENCE		
Strengthen targeted surveillance of local variants of concern through closer national liaison	JDM	Surveillance Team
Updated version of internal live dashboard with more comprehensive and targeted data - 1st update	JDM	Surveillance Team
Updated version of internal live dashboard with more comprehensive and targeted data - 2nd update	JDM	Surveillance Team
Review systems in place to triangulate received data from CTAS, waste water, enforcement, testing and outbreak data.	JDM	Surveillance Team
Oversee the development of early warning indicators set and processes	JDM	Surveillance Team
Repeat COVID Impact Survey	JDM	Surveillance Team
Research findings on covid compliance report	JDM	Surveillance Team
SITUATION MANAGEMENT		
Maintain and set in place a continuing improvement process for the agreed Standard operating procedures to ensure a more rapid and efficient coordinated response to situations when linking with the regional and national system to ensure a rapid and more	TA	Acute Response Team
Strengthen collaboration with WM PHE HPT to ensure two way communication is maintained around outbreaks from both organisations through weekly meetings.	TA	Acute Response Team
Establish a rolling outbreak communication group will be convened to manage inter-agency communication and communication with the public and local media and number of outbreaks reduces and therefore media interest will increase.	TA	Acute Response Team
Update response approach to adapt to the emerging National Outbreak Identification and Rapid Response approach (OIRR)	TA	Acute Response Team
CONTACT TRACING		
Implement national pilot to divert Tier 2 contact tracing support from national to local levels (Local O)	TA	Acute Response Team
COMMUNICATIONS AND ENGAGEMENT		
Targeted campaigns to support the NHS to ensure staff and citizens avoid becoming complacent when they have the vaccine in addition to tackling vaccine hesitancy.	MO	Communications and Engagement Team
Increase COVID champions to >1000, and address under-representation	MO	Communications and Engagement Team
Targeted engagement campaigns with education and health sectors to ensure they are providing Covid safe workplaces through the engage, explain, encourage and enforce approach.	MO	Communications and Engagement Team
Roll-out a project with Greater Birmingham Chamber of Commerce and the Business Improvement Districts to understand barriers to COVID compliance and increase employers understanding of COVID safety and the steps to take when there is an outbreak.	MO	Communications and Engagement Team
Delivery report from 2020/21 Engagement Partners and consolidated learning report	MO	Communications and Engagement Team
TESTING		
Roll-out workplace collect home testing for businesses with <10 staff	DF	Business & Strategy
Support national roll-out pharmacy collect home testing	DF	Business & Strategy
Secure second provider of PCR door to door testing in case of surge testing requirement	NF	CRG
Review testing strategy in light of learning from home testing roll out	DF	Business & Strategy
SETTINGS		
Develop matrix of engagement activity and resources to support COVID safe workplaces, workplace testing, vaccination uptake and efficient outbreak response.	JDM	Acute Response Team
Work with NHS partners to reduce healthcare setting based transmission for both in-patients, staff and visitors	TA	Surveillance & Governance
Work with universities and education settings to plan for the Autumn term return of students	MO	Communications & Engagement
HEALTH INEQUALITIES		
Develop surveillance approach to better understanding vulnerable communities at greater risk of COVID transmission .	JDM	Surveillance & Governance
Ensure regular publication of vaccination uptake data by ward and demographic group.	JDM	Surveillance & Governance
Develop proactive use of surveillance and exposure data to identify potential emerging risks.	JDM	Surveillance & Governance
Pilot of increasing Lateral Flow Testing amongst the homeless	TA	Business & Strategy
Project to outreach to vulnerable groups affected by COVID including refugees, homelessness, asylum seekers, migrants and disabled adults	MO	Communications & Engagement
Targeted campaigns aimed at specific communities where evidence of enduring transmission with a view to improving compliance with isolation, infection prevention and control, testing and vaccinations	MO	Communications and Engagement Team
GOVERNANCE		
Maintain and uptake the Covid response risk register	DF	Business & Strategy
Maintain financial reporting and oversight through LOEB	DF	Business & Strategy
Review LOMP	DF	Business & Strategy
Plan autumn table top testing exercises	DF	Business & Strategy